Site Name: Operational Period: U.S. EPA Reg ion 6
Task Order 62 CES Environmental Date: 10-9-2014 DAILY WORK ORDER
Branch: Federal gi‘gz:—:m Response imergency and Rapid Response Service
WORK AUTHORIZED:
Start sludge removal of VB 25141. )
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue bfocurement for sludge removal operation and site set up.
Site Cerclis:# TXD 008950461 On-Scene Coordinator: | ERRS Response Manager
Contract Number: EP - 86 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&l Federal
Task Order: 062 Date: 10.9.2014  Time:1700 Date: 10.9.2014 Time: 1700
PERSONNEL ON-SITE: ary Used  Unused [EQUIPMENT ON-SITE: aTy USED Unused
Response Manager 1 1 Pick —up Truck 2 2
Foreman 1 1 Bobcat w/sweeper 1 1 )
Health and Safety Manager 1 1 Trash Pumps 1 0
Truck Driver . Multiple Gas Monitor 1 1
Equipment Operator 1 1 Frac Tank 1 1
Laborer 4 4 4,000 PSI Pressure Washer 1 1
4 Man 12 Bottle Breathing Air 1 1
PERSONNEL OFF-SITE Open Top Roll Off 1 1
Subcontract Manager 2 2 ] Vacuum Truck Air Mover 1 1
Health and Safety Manager 1 1
Transport and Disposal Coord 1 1
Field Cost Accountant 1 1

ORK ACCOM PLISHED / AMENDM ENTS (problem areas, general comments, summary )(Input for day’s 1900-5PonS):

Crew removed debris around VB 25141 and VB 281842. Crew set up for sludge box entry with the Vacuum Truck Alr
Mover. Operation delayed until Tuesday due to Columbus Day Holiday.

RM tried to move up American Fence installation. They had no cancellation or slots open. This is still schedule for
Thursday. RM asked Anyhme Electric to move forward on hard line electrical hook up and permitting.

Subcontract Manager continued to work W|th Waste Connection, Vacuum Truck Rental on contracts, issue quick
|solicitation for vapor phase carbon absorption unit for Vacuum Truck Air Mover exhaust. Bid due Monday.

T and D Coordinator continue to profile waste to Veolia Environmental Services, Waste Connections and Lonestar
hEcoIog_y LLC. Samples FT 1002, TT 407 and TT 408delivered to Lonestar.

losc Date: Tere: Rnij 2@ ; - [31368:102014 Time:1100

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Fix hay bale barrier. Clean out the decon area, prepare it for washouts. Install gate near command post.

Start transfer of sludge material from VB 25141 on Tuesday.

Continue with waste profiling and subcontracting of services.
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